APPENDIX C
TIMBER SALE SCHEDULE

INTRODUCTION

This appendix displays how the timber outputs, as projected by the preferred alternative in the FEIS,
are likely to be provided during the period from 1991 through 1993. However, there is a great deal of
uncertainty surrounding the timber sale program at this time. The decision by the U.S. Fish and Wildlife
Service on whether to list the Spotted Owl as a threatened species, and the possible implementation of
the Interagency Scientific Committee recommendations for long-term management of old-growth
habitat, could result in a sale schedule much different from this proposal. There is also the still unresolved
issue of old growth, with pending legislation in Congress concerning future management of "Ancient
Forests". Another possibility is the renewal or introduction of new legislation similar to Section 318 of
Public Law 101-121, by which Congress would set the sell level for the National Forests.

The following tables list the planned timber sale information and conditions current at the time of
Forest Plan development. As conditions change and new information becomes available during
implementation, this sale schedule may be modified.

The "small sales" and "district salvage" categories displayed in the following table reflect sales that,
individually, do not exceed 2.0 MMBF and are generally within areas that have been developed. These
programs are used to achieve a variety of special purposes such as the salvage of blow-down timber or
to remove hazard trees from developed campgrounds. A variety of silvicultural methods may be used
depending upon the objective of the particular sale.

The Harvest Method codes are:

HCC - Harvest Clearcut

HSW - Harvest Shelterwood
HFR - Harvest Final Removal
HCT - Harvest Commercial Thin
HSV - Harvest Salvage
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TIMBER SALE ACTION SCHEDULE

Miles Road
Harvest | Volume Manage-
Sale Name Acres (MBF) Construc- ment A
tion
R
BLUE RIVER DISTRICT FISCAL YEAR 1991
Blue Crystal T.16S., R4E., S.3,4,9,10 HCC 100 1,200 0.0 14
Cougar T.168., R5.E., S.28,29,32,33 HCC 150 7,500 0.0 11d
Long Term T.158., R.5E., R.6E. HCC 67 2,100 0.3 3
Longspan/Spotty T.158, R.5E. HCC 110 7,600 0.0 14
HFR 26 14
Nugget T.16S., R4E,, S.7,8,17 HCC 100 3,100 0.0 14
Tipsy/Walker T.198., R.5E., S.4,9,1521 HCC 30 3,100 0.0 1lc
TMC T.158., R.5E., 8.17,18,19,20 HCC 125 6,000 0.0 14
HSW 25 14
Upper Tidbits T.158., R4E, 8.15 HCC 60 6,500 0.0 14
HSW 65 14
West Hagan T.16S., R.3E. HCC 223 12,100 0.6 14
SUBTOTAL 1,040 49,200 0.9
SWEET HOME DISTRICT FISCAL YEAR 1991
Blowdown Salvage | District-wide HSV 25,000 0.0 14
Bull Star T.118., R4E. HCC 70 3,000 0.6 14
Daly West T.12S., R.6E. HCC 81 5,200 0.7 14
Flam Santiam T.13 & 148., R.3 & 4E. HCC 130 5,000 4.2 14
Gate Wildcat T.14S, R.6E. HCC 170 11,700 3.6 14
Gordon Three T.14S,, R4.E, S.5,9,10,14,15 HCC 130 7,000 0.0 11
Gregg Creek T.11 & 12S, R4 & 5E. HCC 225 10,000 04 14
Harter Jude T.13S., R.5E. HCC 362 20,000 0.0 14
Hyatt North T.13 & 148., R4E. HCC 120 6,000 2.0 11
Hyatt West T.14S., RA4E. HCC 139 8,400 2.1 14
Parks East T.128,, R.7E., 8.19,20,29 HCC 47 2,500 0.3 11
Misc. Small Sales District-wide HSV 4,600 0.0
SUBTOTAL 1,474 108,400 139
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TIMBER SALE ACTION SCHEDULE (Cont.)

Miles Road
Harvest Harvest | Volume Manage-
Sale Name Location Method | Acres | MBP | COU8UC | ment Area
A *
DETROIT DISTRICT FISCAL YEAR 1991
Bagel T.118, R.5E,, S.23,24 HCC 70 2,600 0.0 14
Cedar Fly T.8S., R4E,, 8.25 HCC 85 1,876 0.0 14
HFR 40 11d
HSW 45 14
Charmer T.118., R.6E,, HCC 79 2,310 0.6 14
S.25,26,27,34,35,36
Clivy T.118, R.5E,, S.10,11,13,14 HCC 225 9,300 0.8 14
Devilscade T.9S., R.7E. HCC 60 2,100 1.5 14
Glean T.118, R.6E,, S.8,21,22,27,28 HCC 297 11,080 0.5 14
Heater Fly Thin T.108., R.5E., S.31,32 HCT 150
1,500 0.0 1la
High Scorpion T.9S., R7E.,, S.6 HCC 130 5,200 0.0 14
Humbug T.9S, R.6E,, S.1,2,3,10,11,12 HCC 50 2,000 0.0 14
Linn Thin T.108,, R.7E., 8.25,30 HCC 82 3,484 1.8 14
HCT 76 14
North Roaring Fly T.9S., R.7E., S.34,35 HCC 60 2,500 0.0 14
Pam T.11S, R.7E,, S.2 HCC 1.0
Quitters T.9S., R.7E.,S.31,36 HCC 41 3,300 0.8 1lc
HCT 36 1lc
Salvage 91 District-wide HSV 2,000 0.0
South Sullivan T.9S., R4E,, S.1 HSW 38 900 1.6 14
Spireson T9S., R.7E. HCC 50 2,300 1.0 14
Unnamed 91 HCC 530 27,000 0.0 14
Upper French Thin | T.9S, R.5E,, $.20,21,22,27,28 HCT 90 900 1.8 14
West Cedar T.8S, R.5E,, 8.31,32; HCC 167 3,700 23 14
T.9S.,, R4E, 8.1,12 HSW 24 14
SUBTOTAL 1,936 84,050 13.7
SUBTOTAL HCT 316
RIGDON DISTRICT FISCAL YEAR 1991
Alien T.258, R.5E., 8.2 HCC 50 1,500 2.0 14a
Baldy T.21S, R4E, S.31 HCC 62 2,800 3.0 14a
Beaver Thin T.24S., R.5E., S.21,22 23 HCC 107 3,200 1.8 14a
Carbon T.258, R.3E., S.11 HCC 267 12,000 2.0 l4a
District Salvage HCC 133 6,000 0.0 14a
Happybird T.258., R.5E., S.9 200 8,700 1.1 14a
Hollander T.228., R.2E,, S.2 HCC 293 12,900 1.8 14a
Rover T.258., R3E., S.9 HCC 216 9,700 2.1 14a
Stonepot T.228., R.3E,, S.35 HCC 122 5,500 0.0 14a
SUBTOTAL 1,250 62,300 13.8
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TIMBER SALE ACTION SCHEDULE (Cont.)

Harvest Harvest Volume Miles Road Manage-
Sale Name Location Method | Acres | (MBF) | COU5UC | ment Area
LOWELL DISTRICT FISCAL YEAR 1991

Amos T.18 & 198, R.2E. HCC 132 7,040 0.0 14
Boundary T.188., R.2E. HCC 195 10,800 1.6 14
Clark T.188., R.2E. HCC 210 9,400 0.4 14, 1lc
Monty Joe T.19 & 208., R.2E. HCC 76 6,725 0.3 14
Pencil Thin T.19 & 208, R.2E HCT 236 1,500 0.0 14
Rolling Hazel T.20S., R.1E. HCC 52 2,080 0.0 lla
Rubble 115W T.8 & 9S.,, R.2 & 3E. HCC 151 8,400 0.3 14
Savoir Faire T.18 & 208, R.2 & 2,3E. HCC 100 9,000 14 14
Sliver Thin T.208., R.2E. HCT 278 1,500 0.0 14
South Fork T.19 & 208, R.2E. HCC 65 4,300 0.3 14
South Monty T.19 & 208., R.2E. HCC 109 5,165 0.2 14
Stick Thin T.18S., R.3E. HCT 250 1,500 0.0 14
Twig Thin T.18 & 198, R.3E. HCT 250 1,500 0.0 14
91 Salvage Program 3,000 0.0

SUBTOTAL 1,090 71,910 4.5

SUBTOTAL HCT 778
MCKENZIE DISTRICT FISCAL YEAR 1991
HM.G. T.168, R.7E., S.3-10,15-18 HCC 177 10,700 0.0 14
HSW 28 14
Link T.158, R.7E. HCC 103 6,200 2.1 14
Lynx T.148, R.6E., 8.26,27,35 HCC 134 9,200 1.0 14
HSV 8 14

No-See-Um T.158., R.6E. HCC 50 2,000 0.5 14
Paddlewheel T.148., R.6E. HCC 100 5,000 1.0 14
Royal Wolf T.168, R.6E., S.27,28,32,35 HCC 150 8,000 0.0 14
Salvage 91 T.16, R.6 HSV 80 2,000 0.0 14
Sugar Cane T.158, R.7E. HCC 50 2,600 1.5 14
Top Notch T.158, R.6E. HCC 120 6,200 0.0 14

SUBTOTAL 906 51,900 6.1
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TIMBER SALE ACTION SCHEDULE (Cont.)

Sale Name Location Harvest Harvest Volume Lg;:gz :? Manage-
Method Acres (MBF) tion ment Area
_ I
OAKRIDGE DISTRICT FISCAL YEAR 1991
After T.218., R4E. HCC 51 6,000 0.5 lla
HCT 47 lla
HFR 36 lla
Cirque T.198., R.5E,, S.15,16,9,10,3 HCC 260 5,000 0.5 14a
Finberry T.208., R.5E., 8.7,8,18 HCC 220 8,200 15 14a
Goblin T.218., R.6E., S.13,14,20 HCC 110 4,900 0.8 l4a
Grub T.218., R4E. HCC 150 7,500 0.3 14a
Heart T.218., R4E. HCC 150 7,500 2.0 l4a
Horn Removal T.208., R.5E., S.36 HFR 68 2,500 0.0 14a
Jump Up T.20 & 218, R.3E. HCC 130 6,994 0.4 14a, 11a
Mossy Top T.198., R4 & 5E,, HSW 100 6,500 2.5 14a
S.13,7,8,9,16
Pryor T.21S., R4E. HCT 50 6,000 0.5 lla
HCC 113 1lla
Razor Back T.198., R.5E. HSW 100 5,000 0.5 l4a
Salmon Tooth T.218., R.3E,, S.13,14 HCT 97 2,000 0.8 lle, 11a
HCC 13 11d
West Buffalo T.198., RA4E., S.22,23,24 HCC 117 7,001 1.5 14a, 11d,
6b
SUBTOTAL 1,495 75,095 118
SUBTOTAL HCT 194
FISCAL YEAR TOTAL 9,191 502,855
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TIMBER SALE ACTION SCHEDULE (Cont.)
Miles Road
Harvest Harvest Volume Manage-
Sale Name Location Method Acres (MBF) Co:;:;uc' ment Area
— L
BLUE RIVER DISTRICT FISCAL YEAR 1992
Bits T.158, R.4E,, S.13,23,24 HCC 150 6,500 0.0 14
Gem T.168., R4E.,, S.2,3,10 HCC 100 4,000 0.0 14
Orelock T.158., R4E., S.24,25 HCC 50 1,750 0.0 14
Ores T.158., R4E, S.11,13,14 HCC 225 4,500 0.0 14
HSW 100 14
Shattered T.188., R.5Y%, S.1,6,12 HCC 100 6,700 0.0 llc
HSW 50 1lc
Sugar Plum T.178., R4E,, S.11,12 HCC 120 6,000 0.0 14
Ursus T.14S., R.5E,, HCC 125 6,000 0.0 14
S.28,29,30,31,32
HSW 100 14
SUBTOTAL 1,020 35,450 0.0
SWEET HOME DISTRICT FISCAL YEAR 1992
Bruler Quartzville T.11 & 128., R.5 & 6E. HCC 245 13,000 1.5 14
Elbow Boundary T.158,, RA4E, HCC 145 8,000 2.6 14
8.1,2,3,4,5,10,11
Gate Ridge T.13 & 14S., R.6 & 7TE. HCC 33 2,000 0.5 14
Hen Moose T.138., R.3E. HCC 160 3,000 1.5 14
Maude Creek T.13S., R.6E., S.14,15,22,23 HCC 139 4,700 23 14
Overstory Re- T.13 & 148., R.6E. HFR 184 2,700 0.0 14
movals
Scar T.11& 128, R.6 & TE. HCC 120 6,000 0.0 14
Sheep Burnside T.148.,, R.5 & 6E., S.1,2,3,6,7 HCC 90 4,000 2.6 11
Sheep Joe T.14S., R.5E. HCC 67 2,500 1.5 14
Single Daly T.11 & 128., R.5,6 & TE. HCC 120 7,000 1.0 14
White Bull T.11 & 128, R. 4 & 5E. HCC 200 5,000 0.0 14
Wiley Doe T.14S, R.2E,, 8.11,12 HCC 98 4,700 0.0 14
Misc. Small Sales 1,300
SUBTOTAL 1,454 63,900 13.5
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TIMBER SALE ACTION SCHEDULE (Cont.)

Harvest Harvest Volume Miles Road Manage-
Sale Name Location Method | Acres | (MBF) | COUSHC | ment Area
R
DETROIT DISTRICT FISCAL YEAR 1992
Blow Canyon HCC 140 6,000 0.0 14
Bonanza T.8S, R4E,, S.24 HCC 88 1,750 0.9 14, 11a
Canyon Creek HFR | T.9S,, R.5E,, S.24 HFR 125 1,000 0.0 1lla
Coffin Fork T.118,, R.6E. HCC 30 1,200 1.5 14
"Crag T.108., R.7E,, S.1 HCC 94 1.8 14
Cub Fly Thin HCT 200 2,000 0.0 14
High Dry T.108, R.5E,, S.1 HCC 100 4,000 2.5 11a, 11c
Horeb T.9S., R4E,, 8.3,8,9,10 HSW 107 2,548 0.0 14
HCC 52 14
Lawkin T.108., RA4E. HCC 86 3,010 1.2 14
Lost T.118., R.6E. HCC 100 4,000 1.0 14
Salvage-92 District-wide HSV 2,000 0.0
Surprise HFR T.9S., R.6E. HFR 15 400 0.0 14
Tum Fly T.9S,, R.5E., S.31 HCC 84 3,360 0.0 11a, 11c
Unnamed 92 District-wide HCC 974 48,000 0.0 14
Upper Coffin HCC 56 2,500 0.0 14
SUBTOTAL 1,980 81,768 8.9
SUBTOTAL HCT 200
RIGDON DISTRICT FISCAL YEAR 1992
District Salvage District-wide HCC 250 6,000 0.0 14a
Pinto T.238., R.5E,, S.15 HCC 120 5,000 1.0 14a
Rocky T.258., R4E,, 8.7 HCC 160 8,000 1.5 14a
Staley T.258., R4E,, 8.13 HCC 140 7,000 2.5 14a
Tumbler T.24S., R4E,, S.24 HCC 275 16,700 0.0 14a
Warner T.23 & 248., R.3 & 4E. HCC 220 12,000 1.5 14a
Windfall T.23S., R.2E,, S.1 HCC 200 8,000 2.0 14a
SUBTOTAL 1,365 62,700 8.5
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TIMBER SALE ACTION SCHEDULE (Cont.)
Miles Road
Harvest Harvest | Volume Manage-
Sale Name Location Method | Acres | (MBF) | CONStUC | ment Area
I I R
LOWELL DISTRICT FISCAL YEAR 1992
Alder 115F T.18S., R.2E. HCC 80 5,600 0.0 14
Cabin 116D T.19 & 20S., R.2E. HCC 135 10,640 0.0 14
Joe’s Peak T.198., R.2E. HCC 9 500 0.0 14
Logan 115T T.18 & 19S, R.2 & 3E. HCC 80 5,600 2.0 14
Noodle Thin T.198., R.3E. HCT 250 1,500 0.0 14
North Fall 115B T.188., R.2E. HCC 210 16,576 0.0 14
North Fork Win- T.19S., R.2E. HCC 140 11,200 0.0 14
berry 116B
Rub II T.18 & 19S., R.2E. HCC 26 1,300 0.0 14
Splinter Thin T.19 & 208., R.2E. HCT 250 1,500 0.0 14
Tusk T.188., R.2E. HCC 100 7,995 0.0 14
West Deception T.218,, R.2E. HCC 310 24,864 0.0 14
1191
Salvage Program District-wide HSV 3,000 0.0 14
SUBTOTAL 1,090 90,275 2.0
SUBTOTAL HCT 500
MCKENZIE DISTRICT FISCAL YEAR 1992
Bull Frog T.16S., R.6E. HCC 100 5,200 0.5 14
Clipper T.158., R.6E., S.8,9 HCC 120 6,600 0.0 14
Fancy Free T.158., R.6E. HCC 160 8,300 0.0 14
Foot Loose T.158., R.TE. HCC 120 6,200 0.5 14
Jammer T.158., R.6E., S4,9 HCC 90 5,000 0.0 14
King T.168., R.5E. HCC 95 2,700 1.0 14
Pony T.168S., R.5E. HCC 140 7,300 0.5 14
Red Dog T.168., R.TE. HCC 100 5,200 0.0 14
Salvage 92 T.168., R.6E. HSV 2,000 0.0 14
South Side T.16S., R.6E. HCC 50 2,600 0.0 14
Swamp T.16S., R.5E. HCC 60 3,100 0.0 14
SUBTOTAL 1,035 54,200 2.5
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TIMBER SALE ACTION SCHEDULE (Cont.)

Miles Road
Harvest Harvest | Volume Manage-
Sale Name Location Method A (MBF) Con:is:;uc- ment A
A —
OAKRIDGE DISTRICT FISCAL YEAR 1992

Amos T.228., R.5%E. HCC 100 6,000 0.5 14a
Big Rhody T.19 & 208, R4E,, S.1,2,11 HCC 96 4,400 0.0 14a

HFR 23 14a
Black Koch Over T.218., R.5E,, 8.15,22 HFR 76 1,900 0.0 14a
Desperado T.19 & 208, R.5Y2 & 6E. HCC 350 10,500 1.0 lla

HSV 70 11d
Finish Line T.20S., R.5E., 8.7,12 HFR 56 1,100 0.0 14a
Happy Trails T.228., R.5 & 5%.E. HCC 50 10,300 2.0 14a

HSW 40 14a

HFR 30 11d
Judds Devil T.228, R.5E. HCC 120 9,000 1.0 1lc, 14a

HCT 30 11c
Koch Spot T.22S., R.6E., S.32,33,34 HCC 100 6,000 0.0 14a
Koch Toes T.218., R.5E,, 8.22,23 HCC 60 3,300 1.0 14a
Sailing Shoe T.21S., R.5E,, 8.34,35 HCC 155 9,300 5.0 14a
Southern T.22S., R.5E. HCC 150 8,300 2.0 14a
Voodoo T.18 & 19S., R.4 & 5E. HCC 250 8,000 1.0 14a.

SUBTOTAL 1,500 78,100 13.5
SUBTOTAL HCT 30
FISCAL YEAR TOTAL 9,444 466,390
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TIMBER SALE ACTION SCHEDULE (Cont.)
Miles Road
Harvest Harvest | Volume Manage-
Sale Name Location Method | Acres | (MBF) °°‘t’:::“°' ment Area
— R _
BLUE RIVER DISTRICT FISCAL YEAR 1993
Balmy T.18S., R5.E. HCC 100 5,500 0.0 lla
Finn T.16S., R.3E. HCC 200 7,500 0.0 14
Quso T.14S., R.5E,, S.32,33,34 HCC 125 8,000 0.0 14
Skipper T.198., R.5E,, 8.11,14,23 HCC 150 6,750 0.0 14
Twinkle T.18S., R.5E. HCC 100 4,000 0.0 14
Western Edge T.168., R.3E. HCC 300 9,000 0.0 14
SUBTOTAL 975 40,750 0.0
SWEET HOME DISTRICT FISCAL YEAR 1993
Beabe T.11 & 128, R.5E. HCC 416 22,000 1.0 14
Camp Creek T.12S., R.6 & 7TE. HCC 100 5,000 0.6 14
Canal T.118,, R4E. HCC 140 7,000 1.1 14
Frost Lava 2 T.138, R.7E,, $.4,5,9,16 HSW 146 3,500 0.8 14
Hackleman T.13 & 14S, R.6 & &TE. HCC 140 3,000 0.6 14
Owl Creek T.14 & 158, RA4E. HCC 150 5,000 1.0 14
Slumpy Gordan T.128, R.5E,, 8.11,12,13,14 HCC 100 5,000 1.7 14
Swamp T.12S., R.5 & 6E. HCC 160 18,000 24 14
Misc. Salvage District-wide HSV 3,000 0.0
SUBTOTAL 1,290 71,500 9.2
DETROIT DISTRICT FISCAL YEAR 1993
Salvage-93 District-wide HSV 2,000 0.0
Unnamed 93 HCC 1,800 78,000 0.0 14, 11c
District-wide HCT 500 14
SUBTOTAL 1,800 80,000 0.0
SUBTOTAL HCT 500
RIGDON DISTRICT FISCAL YEAR 1993
District Salvage District-wide HCC 250 6,000 0.0 14a
Glee T.24S., R.5E. HCC 150 6,000 1.5 14a
Knoll T.228., R.2E,, 8.13-15,22-26 HCC 270 13,000 2.5 l4a
Ranger T.248., R.3E,, 8.17,18,19,20 HCC 185 10,000 0.5 l4a
Slide T.228., R4E., 8.26,27,33,34 HCC 125 6,000 0.5 l4a
Slinky T.24S., R.3E. S4 HCC 110 7,000 1.5 14a
Spider T.24 & 258., RA4E. HCC 274 15,000 0.5 l4a
SUBTOTAL 1,364 63,000 7.0
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TIMBER SALE ACTION SCHEDULE (Cont.)

Miles Road
Harvest Harvest | Volume Manage-
Sale Name Location Method Acres (MBF) Cot:is::;uc- ment Area
— I
LOWELL DISTRICT FISCAL YEAR 1993
Andy 115X T.18 & 19S., R.2E. HCC 90 7,840 0.0 14
Brush 116A T.198., R.2E. HCC 130 11,200 0.0 14
Eclipse II T.17 & 18S.,, R.2 & 3E. HCC 40 3,375 0.0 14
Gold 115P T.18 & 19S., R.3 & 4E. HCC 100 8,792 0.0 14
Goodman II T.208., R.1E. HCC 20 1,600 0.0 14
Jones 115E T.18S.,, R.2 & 3E. HCC 70 5,600 0.0 14
Middle Deception T.218,, R.2E. HCC 180 15,120 0.0 14
119H
Moonshine T.18 & 19S., R.2 & 3E. HCC 150 12,460 0.0 14
Nine Mile 115K T.188., R.3 & 4E. HCC 70 5,600 0.0 14
Platt 115L T.18S., R.3 & 4E. HCC 70 5,880 1.0 14
Rub III T.18 & 19S., R.2E. HCC 40 3,400 010 14
Sunshine-Pernot T.188., R.3E. HCC 60 5,488 0.0 14
115G
Upper Fall 115M T.18S., RA4E. HCC 70 6,160 0.0 14
Salvage Program District-wide HSV 3,000 0.0 14
SUBTOTAL 1,090 95,515 1.0
MCKENZIE DISTRICT FISCAL YEAR 1993
Buffalo T.168., R.6E. HCC 50 2,700 0.5 1le
Colt T.168., R.6E. HCC 100 5,500 0.5 14
Ditch T.16S., R.6E. HCC 120 6,600 1.0 14
Flo T.16S., R.5E. HCC 50 2,700 0.5 1le
Fly Boy T.158., R.6E. HCC 180 9,900 0.0 14
Gnat T.17S., R.6E. HCC 75 5,400 0.0 14
Hay T.17S., R.6E. HCC 100 5,500 0.5 14
Jag T.158., R.7E. HCC 89 9,900 0.0 14
Muskie T.148,, R.7E. HFR 23 1,100 0.0 14
Nugget T.16S., R.7TE. HCC 70 3,700 0.5 14
Paradise T.16S., R.6E. HSW 50 2,700 0.0 1le
Pothole T.178., R.6E. HCC 120 6,200 1.0 14
Twilight T.148, R.7E. HFR 94 1,900 0.5 14
Zinc T.168., R.7E., 8.27,28 HCC 64 1.6 14
HSW 23 14
SUBTOTAL 1,100 66,700 6.6
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TIMBER SALE ACTION SCHEDULE (Cont.)
Miles Road
Harvest Manage-
Sale Name Location Method Construc- ment A
tion
.
OAKRIDGE DISTRICT FISCAL YEAR 1993

Buzzard T.208.,.R.3E. HCC 125 5,000 1.3 11a
Cajun T.198., R.3E. HCC 150 7,500 0.0 11a, 14a
Dead Flat Thin II T.218., R.3E. HCT 230 2,000 0.0 lle
Megabucks T.228., R.5E. HCC 50 3,300 2.0 1la, 11c
Ramp T.228., R.5E., 8.23,24,25 HCC 80 8,500 2.0 14a, 11c

HCT 120 1lc, 11f
Rangy Salmon T.218., R.6E., S.8,9,10 HCC 180 11,000 2.5 14a
Slipknot T.19 & 208., R.5 & 5%2E. HCC 195 11,000 1.5 1la
Speedo T.198., R4E. HCC 170 8,400 1.0 l4a
Walt’s Revenge T.19 & 208, R.4 & 5E. HCC 218 12,000 2.0 1la, 14a
Warm Eagel T.208., R.4E., 8.22,23,27 HCC 163 6,000 1.0 l4a
Who Alex T.218., R4E. HCC 163 7,200 0.0 lle

SUBTOTAL 1,494 81,900 133
FISCAL YEAR TOTAL 9,113 499,365
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APPENDIX D

RESOURCE ACTIVITY SCHEDULES

INTRODUCTION

This appendix contains activity schedules for various resources and activities. Projects will be added to
these activity schedules periodically as they are identified during the continuous project-planning proces.
Projects may also be deferred or modified if problems are identified during project-level environmental
analysis. It is expected that the detailed schedules will require updating annually as a result of updated
inventories or information, project-level environmental analysis, and the budget process.

Table D-1 lists the activity schedules included in this appendix.

Table D-1. Activity Schedules

Table
Number Title Page
I

D-2 Annual Wildlife Projects 2-5
D-3 Fish Management Program 6

D4 Watershed Management Program 7-9
D-5 Capital Investment Program - Facilities 10-11
D-6 Capital Investment Program - Roads and Bridges 12
D-7 Road Stabilization Projects 13-15
D-8 Developed Recreation Sites 16-19
D-9 Dispersed Recreation Projects 20
D-10 Recreation Access Management Guides 21
D-11 Forest Trail Projects 22-24
D-12 Wilderness Trail Projects 25
D-13 Wilderness Area Projects 26-27
D-14 Cultural Resource Projects 28-29
D-15 Dispersed Recreation Area Management Guides 30
D-16 Special Interest Area Management Guides 31
D-17 Old-Growth Grove Management Guides 32
D-18 Wild and Scenic River Plans 33
D-19 Scenic Resource Management Guides 34
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Table D-2. Annual Wildlife Projects!

Detroit District
Project Type Units Amount Comments
I

Browse Cutback Acres 100 Increase forage availability.
Bruch Encroachment Acres 50 Reclaim meadow acres.
Forage Enhancement Acres 150 Aerial application of seed.
Fertilization Acres 100 Aerial application on forage.
Sedge Planting Acres 0.0 Reservoir drawdown zones.
Prescribed Burning Acres 50 Meadows, brushfields, special habitats
Meadow Till or Plowing Acres 10 Meadows, roadbeds.
Browse Planting Acres 40 Riparian areas, special habitats.
Excavate Ponds Acres 0.0
Cliff Basting Each 2 Peregrine recovery.
Tree Limbing Each 2 Bald eagle management areas.
Falcon Hack Site Construction Each 0.0 Peregrine recovery.
Meadow Enhancement Acres 0.0
Salt and Mineral Block Each 10 Key deer and elk use areas.
Planting View Screens Acres 10 Roadside or rehab special habitats.
Small Mammal Tunnels Each 0.0
Guzzlers Each 0.0
Gates Each 20 High or moderate elk emphasis areas.
Barriers Each 5 High or moderate elk emphasis areas.
Nesting Islands Each 0
Waterfowl Enhancement Each 3 Wetland development.
Dam Heads Each 1 Pond development.
Noxious Weed Control Acres 10 Biological control, insects.

Sweet Home District

Project Type Units Amount Comments
Browse Cutback Acres 50 Increase forage availability.
Bruch Encroachment Acres 25 Reclaim meadow acres.
Forage Enhancement Acres 50 Aerial application of seed.
Fertilization Acres 100 Aerial application on forage sites.
Sedge Planting Acres 0.0
Prescribed Burning Acres 50 Meadows, brushfields, special habitats.
Meadow Till or Plowing Acres 10 Meadows, roadbeds.
Browse Planting Acres 10 Riparian areas, special habitats.
Excavate Ponds Acres 5 Wetland development.
Cliff Basting Each 1 Peregrine recovery.
Tree Limbing Each 1 Bald eagle management areas.
Falcon Hack Site Construction Each 0.2 Peregrine recovery.
Meadow Enhancement Acres 0.0
Salt and Mineral Block Each 10 Key deer and elk use areas.
Planting View Screens Acres 5 Roadsides or special habitat rehab.
Small Mammal Tunnels Each 0.0
Guzzlers Each 2 Dry upland areas.
Gates Each 5 High or moderate elk emphasis areas.
Barriers Each 10 High or moderate elk emphasis areas.
Nesting Islands Each 8 Waterfowl nest sites.
Waterfowl Enhancement Each 2 Wetland development.
Dam Heads Each 1 Pond development.
Noxious Weed Control Acres 250 Biological control, insects.
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Table D-2 Cont. Annual Wildlife Projects

McKenzie District

Project Type Units Amount Comments
-
Browse Cutback Acres 100 Increase forage availability.
Bruch Encroachment Acres 40 Reclaim meadow acres.
Forage Enhancement Acres 120 Aerial application of seed.
Fertilization Acres 120 Aerial fertilization of forage.
Sedge Planting Acres 0.0
Prescribed Burning Acres 120 Meadows, brushfields, harvest units.
Meadow Till or Plowing Acres 10 Meadows in poor condition, roadbeds.
Browse Planting Acres 20 Riparian areas, special habitats.
Excavate Ponds Acres 5 Wetland development.
Cliff Basting Each 1 Peregrine recovery.
Tree Limbing Each 2 Bald eagle management areas.
Falcon Hack Site Construction Each 0.1 Peregrine recovery.
Meadow Enhancement Acres 0.0
Salt and Mineral Block Each 0.0
Planting View Screens Acres 10 Roadsides, special habitat rehab.
Small Mammal Tunnels Each 0.0
Guzzlers Each 1 Dry, upland areas.
Gates Each 5 High or moderate elk emphasis areas.
Barriers Each 10 High or moderate elk emphasis areas.
Nesting Islands Each 3 Waterfowl nest sites.
Waterfowl Enhancement Each 3 Wetland development.
Dam Heads Each 0.0
Noxious Weed Control Acres 100 Biological control, insects.
Blue River District

Project Type Units Amount Comments
Browse Cutback Acres 100 Increase forage availability.
Bruch Encroachment Acres 40 Reclaim meadow acres.
Forage Enhancement Acres 100 Aerial application of seed.
Fertilization Acres 150 Aerial fertilization of forage.
Sedge Planting Acres 40 Reservoir drawdown zone.
Prescribed Burning Acres 100 Meadows, brushfields, special habitats.
Meadow Till or Plowing Acres 10 Meadows, old roadbeds.
Browse Planting Acres 15 Riparian areas, special habitats.
Excavate Ponds Acres 5 Wetland development.
CIliff Basting Each 1 Peregrine recovery.
Tree Limbing Each 2 Bald eagle management areas.
Falcon Hack Site Construction Each 0.1 Peregrine recovery.
Meadow Enhancement Acres 0.0
Salt and Mineral Block Each 0.0
Planting View Screens Acres 10 Roadsides, special habitat rehab.
Small Mammal Tunnels Each 2 Dispersal enhancement.
Guzzlers Each 2 Dry upland sites.
Gates Each 10 High or moderate elk emphasis areas.
Barriers Each 20 High or moderate elk emphasis areas.
Nesting Islands Each 3 Waterfowl nest sites.
Waterfowl Enhancement Each 3 Wetland development.
Dam Heads Each 1 Pond development.
Noxious Weed Control Acres 50 Biological control, insects.
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Table D-2 Cont. Annual Wildlife Projects

Lowell District

Project Type Units Amount Comments
Browse Cutback Acres 400 Increase forage availability.
Bruch Encroachment Acres 100 Reclaim meadow acres.
Forage Enhancement Acres 400 Aerial application of seed.
Fertilization Acres 400 Aerial fertilization of forage.
Sedge Planting Acres 5 Reservoir drawdown zone.
Prescribed Burning Acres 100 Meadows, brushfields, special habitats.
Meadow Till or Plowing Acres 5 Roadbeds, meadows.
Browse Planting Acres 20 Riparian areas, special habitats.
Excavate Ponds Acres 5 Wetland development.
Cliff Basting Each 0.0
Tree Limbing Each 3 Bald eagle management areas.
Falcon Hack Site Construction Each 0.0
Meadow Enhancement Acres 20 Improve meadow condition.
Salt and Mineral Block Each 10 Key deer and elk areas.
Planting View Screens Acres 10 Roadsides, special habitats.
Small Mammal Tunnels Each 0.0
Guzzlers Each 0.0
Gates Each 20 High or moderate elk emphasis areas.
Barriers Each 20 High or moderate elk emphasis areas.
Nesting Islands Each 5 Waterfowl nest sites.
Waterfowl Enhancement Each 2 Wetland development.
Dam Heads Each 0.0
Noxious Weed Control Acres 200 Biological control, insects.

Oakridge District

Project Type Units Amount Comments
Browse Cutback Acres 200 Increase forage availability.
Bruch Encroachment Acres 30 Reclaim meadow acres.
Forage Enhancement Acres 100 Aerial application of seed.
Fertilization Acres 500 Aerial fertilization of forage.
Sedge Planting Acres 0.0
Prescribed Burning Acres 500 Meadows, brushfields, special habitats.
Meadow Till or Plowing Acres 0.0
Browse Planting Acres 50 Riparian areas, special habitats.
Excavate Ponds Acres 10 Wetland developments.
Cliff Basting Each 0.0
Tree Limbing Each 0.0
Falcon Hack Site Construction Each 0.0
Meadow Enhancement Acres 0.0
Salt and Mineral Block Each 20 Key deer and elk area.
Planting View Screens Acres 10 Roadsides, special habitats.
Small Mammal Tunnels Each 0.0
Guzzlers Each 0.0
Gates Each 5 High or moderate elk emphasis areas.
Barriers Each 30 High or moderate elk emphasis areas.
Nesting Islands Each 0.0
Waterfowl Enhancement Each 0.0
Dam Heads Each 1 Pond development.
Noxious Weed Control Acres 10 Biological control, insects.
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Table D-2 Cont. Annual Wildlife Projects

Rigdon District
Project Type Units Amount Comments
Browse Cutback Acres 50 Increase forage availability.
Bruch Encroachment Acres 20 Reclaim meadow acres.
Forage Enhancement Acres 50 Aerial application of seed.
Fertilization Acres 150 Aerial fertilization of forage.
Sedge Planting Acres 0.0
Prescribed Burning Acres 150 Meadows, brushfields, special habitats.
Meadow Till or Plowing Acres 0.0
Browse Planting Acres 40 Riparian areas, harvest units.
Excavate Ponds Acres 3 Wetland development.
Cliff Basting Each 4 Peregrine recovery.
Tree Limbing Each 1 Bald eagle management area.
Falcon Hack Site Construction Each 0.0
Meadow Enhancement Acres 20 Improve meadow condition.
Salt and Mineral Block Each 20 Key deer and elk use areas.
Planting View Screens Acres 10 Roadsides, special habitats.
Small Mammal Tunnels Each 0.0
Guzzlers Each 3 Dry upland sites.
Gates Each 5 High or moderate elk emphasis areas.
Barriers Each 20 High or moderate elk emphasis areas.
Nesting Islands Each 0.0
Waterfowl Enhancement Each 0.0
Dam Heads Each 3 Pond development.
Noxious Weed Control Acres 100 Biological control, insects.

1 Projects listed are proposed P&M activities and do not include enhancement or mitigation projects resulting from Timber

Sale Area Improvement (KV) plans.
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Table D-3. Fish Management Program - Resource Activity Schedule! (Years 1-10)

Location Totals Project
Blue River District
Blue River 15 miles Instream habitat rehabilitation.
South Fork McKenzie 15 miles Instream habitat rehabilitation.
Blue River Reservoir 300 acres Shoreline stabilization and deep-pool enhancement
Cougar Reservoir 212 acres Shoreline stabilization
Detroit District
Little North Santiam 22 miles Install egg incubators for summer steelhead and winter
steelhead.
Instream habitat improvement work to improve productivity,
spawning and rearing habitat.
North Santiam 25 miles Instream habitat improvement work of main stem and
tributaries.
Breitenbush 10 miles Instream habitat improvement work of main stem and
tributaries.
Detroit Reservoir 100 acres Shoreline stabilization

Lowell District

Fall Creek 4 mile haul Haul winter steelhead around Fall Creek Reservoir.
1 structure Construct smolt trap to facilitate passage of winter steelhead
and spring Chinook smolt around Fall Creek Reservoir.
20 miles Instream habitat rehabilitation within Fall Creek and

Winberry drainages.

Lookout Point Reservoir 375 acres Shoreline stabilization and deep-pool enhancement

McKenzie District

McKenzie 20 miles Instream habitat rehabilitation of tributaries to McKenzie

River.

Rigdon District

Hills Creek Reservoir 660 acres Shoreline stabilization and deep-pool enhancement
Sweet Home District
South Santiam 1 structure Ladder Shed Camp Falls to increase winter steelhead habitat
by 10 miles
20 miles Instream habitat rehabilitation within South Santiam
sub-basin.
15 miles Install egg incubators for winter steelhead at 10 sites.
Quartzville 5 mile haul Haul winter steelhead around Foster/Green Peter Reservoirs.

1 Fish management projects will be designed and implemented in cooperation with the goals and programs of Oregon Department
of Fish and Wildlife.
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Table D-4. Watershed Management Program - Resource Activity Schedule!

(Years 1-10)
Average Annual
Subdrainage or Creek Totals Project Cost
Blue River District $65,000
Fawn-Buck 1 acre
Rebel 2 acres
Mann 2 acres
East Fork 1 acre
Elk 3 acres
Augusta 30 acres
Rush 4 acres
Wolf 14 acres
Quartz 5 acres
Simmonds 18 acres
Quentin 16 acres
Blue Quartz 3 acres
Detroit District $76,000
Little North Santiam 3 acres
Cedar 30 structures
Lost 60 structures
CILff 12 acres
Blowout 4 acres
Kenny 1 acre
Straight 4 acres
Skunk 5 acres
Breitenbush 22 structures
McKenzie District $66,000

Frissell
Florence
Fritz

Deer

Castle
Belknap

Owl

Wilelada
Foley Springs
County

46 acres
6 acres
2 acres

14 acres

13 acres
5 acres
3 acres
5 acres
2 acres
3 acres
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Table D-4 Cont. Watershed Management Program - Resource Activity

Schedule! (Years 1-10)

Subdrainage or Creek

h

Totals

Average Annual
Project Cost

Oakridge District $180,000
Huckleberry 400 acres?
Mossy-Grassy 480 acres?
Short 8 acres
Dartmouth 5 acres
Leapfrog 1 acre
High 3 acres
Hammer 1 acre
McKinley 8 acres
Chalk 65 acres
Evangeline 5 acres
Christy 255 acres?
Lowell 10 acres
No-name 3 acres
Warble 70 acres
Squaw Butte 1 acre
Salmon 29 acres
Eagle Butte 6 acres
Wall 10 acres
Pitch 8 acres
Furnish 7 acres
Black 10 acres
Kelsey 22 acres
Tumble 5 acres
Basin 2 acres
Warner 13 acres
Swamp 1 acre
Noisy 10 acres
Billy 8 acres
Kitsen 40 acres
Dead 20 acres
Camp 3 acres
Middle North Fork Willamette 50 acres
Upper North Fork Willamette 50 acres
Salt Creek 45 acres
Pepper 3 acres
Ranger 2 acres
Lower North Fork Willamette 50 acres
Sugar Daddy 4 acres

Lowell District $20,000
Hehe 18 acres
Briem 2 acres
Winberry 1 acre
Bedrock Campground 1 acre
Portland 1 acre
Buzzard 3 acres
Tiller 2 acres
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Table D-4 Cont. Watershed Management Program - Resource Activity

Schedule! (Years 1-10)

Average Annual

Subdrainage or Creek Totals Project Cost
Rigdon District $67,000
Deadwood 2 acres
Buck 5 acres
Indian 10 acres
Upper Gray 1 acre
Hills Creek 5 acres
Hillslide 1 acre
West Tumblebug 1 acre
Hills Warfield 1 acre
Tumbledown 20 acres
Warfield 1 acre
Andy’s 1 acre
Pope & Talbot Exchange 170 acres
Sweet Home $183,000
Gold Creek 15 acres
McCuade Creek 12 acres
Freezeout Road 2 acres
Elk Creek 5 acres
Galena Creek 2 acres
Jude East 8 acres
Cougar Creek 5 acres
Holman Creek 5 acres
Cougar Creek 1 structure
Middle Santiam 10 acres
M.Santiam Headwaters 2 acres
Moose Creek 10 acres

Moose Creek

Soda Fork

Maude Creek
Santiam Wagon Road

10 Structures
40 Structures

1 Watershed Improvement projects are designed to maintain or enhance water soil structure, water quality,
and stream conditions. Projects utilize mechanical methods to improve soil structure, and structural and
vegetative methods to stabilize surface erosion, mass movement, streambanks, and stream channels.
Improvement to streams condition and water quality will also be achieved by stream and reservoir
rehabiliation projects listed under Fish Management, and road stabilization projects listed under Road
Management. The cost of maintaining watershed improvements will be in addition to the initial project

costs.

2 Includes soil rehabiliation projects

WILLAMETTE NATIONAL FOREST PLAN



Table D-5. Capital Investment Program - Facilities

FY91
District Project Cost - M$
- —
Blue River Warehouse 751
Detroit Electrical Utilities 135
Oakridge Entry Driveway 50
McKenzie Trailer Pads 60
Lowell UST Retrofit 100
Blue River Flammable/G&O/Tank Removal 195
Detroit Office Design 150
FY92
District Project Cost - M$
Rigdon Tree Cooler 450
Detroit Office Design 50
Detroit Warehouse Sprinklers 50
Detroit Remodel Old Barracks 100
Detroit Satellite TV System 60
Lowell Office Space-Trailer/Modular 100
McKenzie Conference Room/Office Space 100
Blue River Office Space Addition 100
FY93
District Project Cost - M$
Detroit Office/Water System 1,800
Sweet Home Flammable Storage 100
Rigdon Parking/Access/Landscaping 270
Sweet Home Warehouse/Access/Utilities 900
Sweet Home Open Storage 100
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Table D-5 Cont.

Capital Investment Program - Facilities

FY9%4
District Project Cost - M$
Lowell Office Design 100
Oakridge Open Storage/Fence 100
McKenzie Parking New W.C. 75
Lowell Drainage (old site) 50
Blue River Gr. Flt. Parking 80
Blue River Fence Compound 50
Supervisor’s Office Warehouse Paving 50
Supervisor’s Office Wellness Facility 15
FY95
District Project Cost - M$
Lowell Office 1,200
Blue River Trailer Park 170
FY9%6
District Project Cost - M$
Lowell Saddle Blanket L.O. 50
McKenzie Frezell L.O. 125
Blue River Barracks Design 75
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Table D-6. Capital Investment Program - Roads and Bridges

Project Name lgtﬁ:)cei- Coan::;l;:;ion Rec(;‘:;st::gstion Fiscal Year
Aufderheide Drive 190000 0.0 20.5 1991
Waldo Lake Campground Roads 5800-Locals 0.2 7.6 1991
Breitenbush/Humbug Campgrounds 4600-Locals 0.0 0.8 1991
Gold Lake Campground 5800500 0.0 0.6 1991
Boulder Central Crushing Multi-roads 7.5 13.3 1991
Quartsville Road 110000 0.0 6.4 1992
McKenzie Bridge Campground 2600220 0.0 1.3 1992
Riverside Campground 2200067 0.0 0.3 1992
Starr Creek Bridge 1927100 0.0 1 bridge -
1900408 1900408 0.0 45 -
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Table D-7. Road Stabilization Projects

Blue River District

Project Name

Length

Type of Project

Revegetate Roadsides 800 miles Seed, fertilize, and mulch.
Seed Roadbeds 25 miles (50 acres) Seed and fertilize.
Stabilize Scoured Channels - Blanket mulch; replant hardwoods, fir seedlings or shrubs.
Pullback Fills -- Equipment rental - Gradall or excavator.
Pave Blue River - FR15 3 miles Stabilize within 200 feet of Class I stream.
Pave Quartz Creek - 2618 4.6 miles Stabilize within 200 feet of Class I stream.
Detroit District
Project Name Length Type of Project
FS 2233 (Skunk Creek) 3 miles Mitigate erosion and stabilize sidecast.
FS 1012820 1 mile Sidecast stabilization and horizontal trenching.
--- Half bridge on steep sideslope needs repair.
FS 2207 Retain sidecast.
FS 4695120 500 feet Stabilize sidecast.
FS 4696703 200 feet Remove debris and replace pipe.
FS 4696701 (Deadhorse) 0.5 mile Fix cut slope stability and remove hanging stumps.
FS 10 0.3 mile Fix slump. (Blowout)
FS 10 (Blowout) 0.2 mile Relocate road and stabilize.
FS 2212 (Kinney Creek) --- Stabilize slump over M&M Creek.
FS 11 (Straight Creek) --- Fix various slides and slumps.
FS 46 (Breitenbush) .- Replace retaining structure.
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Table D-7 Cont. Road Stabilization Projects

Lowell District
Project Name Length Type of Project

Winberry Road - 1802 4.0 miles Surface improvement to reduce sediment.
Tiller Ridge - 1832 2.0 miles Surface improvement to reduce sediment.
Cowhorn - 1817 3.0 miles Surface improvement to reduce sediment.
Goodman - 5833 2.7 miles Surface improvement to reduce sediment.
Fall Creek - 1800 3.0 miles Surface improvement to reduce sediment.
HeHe Creek - 1831 3.0 miles Surface improvement to reduce sediment.
Fork Winberry - 1802150 1.1 miles Surface improvement to reduce sediment.
Kreuger Rock - 5847 0.5 mile Surface improvement to reduce sediment.
North Shore Road

- 5821 2.8 miles Improve drainages and surfacing.

- 5847549 - Slope failure.
Teller

- 1832342 - Slipout.

- 1832341 - Slope failure.

- 1835 MP2.4 Slope failure.
Andy Creek Quarry - 1824 --- Quarry erosion protection.
South Winberry Quarry - 1802150 --- Quarry erosion protection.
1825 to Nevergo Bridge - 1835 2.8 miles Surface improvement.
1835 to 1835226 2.2 miles Surface improvement.

McKenzie District
Project Name Length Type of Project
——————

Frissel Slide - 2650610 0.2 mile Fill, drainage, and seeding.
Sidecast Pullback 5.0 miles Fills.
Trailbridge - 2600730 ‘1.3 miles Surfacing.
Deer Creek - 2654 5.25 miles Surfacing and fills.
Frissel Abandonment - 2650 2.9 miles Fills and drainage (put back to bed).
Cut and fill annual revegetation 20 miles annually Seed and fertilize.

WILLAMETTE NATIONAL FOREST PLAN




Table D-7 Cont.

Road Stabilization Projects

Sweet Home District
Project Name Length Type of Project
EEEE—— L

Moose Creek Pave - 2025 0.5 mile Surface (pave).
Moose Creek - 2025 3.8 miles Surface (aggregate).
Soda Fork - 2041 0.5 mile Stabilize slipout, etc.
Knob Rock - 1152 1.0 mile Surface, stabilize, etc.
Sheep Creek - 2047 20.4 miles Surface, stabilize, etc.
Single Creek - 2047 1.0 mile Fill pullback.
Moose Mountain - 2027 3.8 miles Surface and drainage.
Canyon Creek - 2022 15.6 miles Drainage, surface stabilize, etc.
Calapooia - 2820 17.2 miles Drainage, surface stabilize, and fill protection.
Gordon

- 2032 1.7 miles Surface stabilize and drain.

- 2032 0.1 mile Bridge (Black Creek).
Gold Creek - 1100720 1.5 miles Fill pullback.
McQuade Creek - 1142 8.0 miles Fill pullback.
Little Meadow - 1133 6.0 miles Fill pullback.
Elk Creek - 1131101 4.8 miles Fill pullback.
Canal Creek - 1131202 8.0 miles Fill pullback.
Parish Lake - 2266 1.0 mile Stabilize surface.
District - Fertilize .- Fertilize slopes ($10,000 per year).
ls)istrict - Dispersed Recreation --- Stabilize near streams.

ites
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Table D-8. Developed Recreation Sites

Estimated
?::i’l Project Name Description :::Zt Cost C°$°p
($1,000)
1991 Look Out Boat Ramp Construction BR 102 N
1991 Terwilliger Hot Springs Construction BR 100 N
1991 Twin Springs CG Construction BR 25 N
1991 Delta Nature Trailhead Reconstruction BR 8 N
1991 Roaring Springs Trailhead Reconstruction BR 5 N
1991 Cove Creek Boating Site Construction DE 2000 N
1991 Cove Creek Campground Construction DE 700 N
1991 Little N Santiam Trailhead Construction DE 28 N
1991 Maxwell Snowpark Construction DE 50 N
1991 Cove Creek CG/BS Feas. Study DE 6 N
1991 Uppr Arm Feasability Study DE 2 N
1991 Broken Bowl Reconstruction LO 35 N
1991 Lonewolf Trailhead Reconstruction LO 2 Y
1991 Lower McKenzie NRT Trailhead Construction MC 165 N
1991 Proxy Falls Trailhead Construction MC 35 Y
1991 Snow Park Toilets Construction MC 36 N
1991 Big Lake water system Reconstruction MC 60 Y
1991 Big Lake West Reconstruction MC 50 Y
1991 Dee Wright Reconstruction MC 30 Y
1991 | Sahalie Falls Toilet Reconstruction MC 100 N
1991 Big Springs Snow Park Construction SH 70 N
1991 Lava Lake Snow Park Construction SH 70 N
1991 Snow Park Toilets Construction SH 80 N
1992 Sunnyside/Westside Construction BR 75 N
1992 Santiam Flats Campground Construction DE 640 N
1992 Lt.No.Santm.-Rec.Dev.Plan Plan DE 5 N
1992 Upper Arm Campground Reconstruction DE 100 N
1992 Clark Cr Org Camp Barrier Free Lo 100 Y
1992 Windberry Divide Trailhead Construction LO 12 N
1992 Carmen-Drury Trailhead Construction MC 26 N
1992 Highway 242 Interpretive Site Construction MC 50 Y
1992 Sand Mountian Interp. Site Construction MC 35 Y
1992 Sawyers Ice Cave Interp. Site Reconstruction MC 13 Y
1992 Clear Lake Day Use Reconstruction MC 50 N
1992 Lower Linton Trailhead Reconstruction MC 30 N
1992 Scott Lake C.G. Reconstruction MC 20 N
1992 Trailbridge Reconstruction MC 300 Y
1992 Cupit Mary Trailhead Reconstruction OA 6 Y
1992 South Waldo Trailhead Reconstruction OA 6 Y
1992 Lava Lake Horse Camp Construction SH 80 Y
1992 Yukwah CG-Host Facility Construction SH 40 N
1992 Trail Shelters Reconstruction SH 40 N
1992 Longbow Organization Camp Stabilize SH 10 Y
1993 Echo Bay Use Site Construction BR 40 N
1993 Pinewood Snow Shelter Construction DE 15 Y
1993 Whispering Falls CG/Water Construction DE 200 N
1993 Riverside Campground Reconstruction DE 150 N
1993 Clark Creek Organization Camp Construction LO 37 N
1993 Winberry Horse Camp Construction LO 50 N
1993 Deception Butte Trailhead Reconstruction LO 13 N
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Table D-8 Cont. Developed Recreation Sites

. Estimated
F;:i:l Project Name Description 3 :Z; Cost C‘;°p
($1,000)
1993 Trailhead Package Reconstruction LO 29 N
1993 Black Canyon Rehabilitation LO 2 N
1993 Fish Lake Campground Construction MC 60 N
1993 Fish Lake Interpretive Site Construction MC 200 Y
1993 Mt Washington PCT South Trlhd Construction MC 25 Y
1993 Proxy Falls Trailhead Construction MC 19 Y
1993 Benson-Tenas Trailhead Reconstruction MC 38 N
1993 Horse Creek Reconstruction MC 100 Y
1993 Horse Pasture Mt Interp Site Construction Mc 35 N
1993 Eugene to PCNST Trailhead Construction OA 6 Y
1993 Waldo Snow Park Construction OA 119 Y
1993 Emigrant Pass-Interp Site Construction RI 10 Y
1993 Larison Cove-Boating Site Construction RI 12 Y
1993 OCMWR Interpretive Site Construction RI 65 Y
1993 Rigdon Meadows Horse Camp Construction RI 120 N
1993 Rigdon Meadows-Interp Site Construction RI 40 Y
1993 Campers Flat Reconstruction RI 28 N
1993 Trout Creek CG-Electrical Construction SH 90 N
1993 Trout Creek CG-Group Site Construction SH 80 N
1993 Trout Creek CG-Host Facility Construction SH 40 N
1993 Trout Creek CG-Paving Construction SH 60 N
1993 Visitor Center I-5 North Construction SH 500 Y
1993 Yukwah CG-Electrical Construction SH 90 N
1993 Yukwah CG-Paving Construction SH 60 N
1993 SH Toilet Retrofits Reconstruction SH 50 N
1994 Delta CG Construction BR 120 N
1994 Frissell Crossing Trailhead Construction BR 60 N
1994 Slide Creek CG Construction BR 50 N
1994 South Fk Bridge Trailhead Reconstruction BR 30 N
1994 Breitenbush CG & Water Reconstruction DE 20 N
1994 Southshore CG & Water Reconstruction DE 150 N
1994 Bedrock CG Reconstruction LO 160 N
1994 Puma Reconstruction LO 11 N
1994 Castle Rock Trailhead Construction MC 16 Y
1994 Lost Creek Interpretive Site Construction MC 25 N
1994 Mt Washington PCT North Trlhd Construction MC 15 N
1994 0Old Growth Grove Trailhead Construction MC 20 Y
1994 Rainbow Falls Trailhead Construction MC 25 N
1994 Alder Springs Reconstruction MC 50 N
1994 Carmen Day Use Reconstruction MC 40 N
1994 Blue Pool CG Toilet Barrier Free OA 80 Y
1994 McCredie Springs Construction OA 100 Y
1994 Waldo Viewpoint Construction OA 112 Y
1994 Gold Lake CG/ Toilet Replacement OA 20 Y
1994 Chuckle Springs-Interp Site Construction RI 15 Y
1994 Sacandaga Reconstruction RI 32 N
1994 Campground Solar Systems Construction SH 10 N
1994 Hackleman Creek OGG Trailhead Construction SH 50 Y
1994 Horse Shoe Loop Construction SH 70 Y
1994 Lava Lake Viewpoint Construction SH 200 Y
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Table D-8 Cont.

Developed Recreation Sites

. Estimated
13:‘:‘1 Project Name Description tDr::;. Cost C(;OP
($1,000)
1994 Lost Prairie CG Construction SH 100 N
1994 Tombstone Snow Park Construction SH 100 N
1995 Mona CG Construction BR 45 N
1995 South Fk-North Fk Trailhead 1 Construction BR 93 N
1995 Westside Bridge Trailhead Reconstruction BR 40 N
1995 Opal Creek Trailhead Construction DE 28 N
1995 Hoover Swimming & Boating Reconstruction DE 24 Y
1995 Southshore Swim/Boat Site Reconstruction DE 20 Y
1995 Visitor Center I-5 South Construction LO 500 Y
1995 Big Pool Reconstruction LO 11 N
1995 Hampton Reconstruction LO 55 N
1995 Foley Ridge Trailhead Construction MC 45 N
1995 Lost Creek Trailhead Construction MC 60 Y
1995 Olallie Campground Construction MC 100 N
1995 Ray Benson Snow Park Construction MC 75 Y
1995 Betty Lake Horse Camp Construction OA 100 Y
1995 Salmon Creek Falls Construction OA 16 Y
1995 Blair Lake Trailhead Reconstruction OA 10 Y
1995 Noisy Creek - Interp Site Construction RI 25 Y
1995 Timpanogas Snow Shelter Construction RI 141 N
1995 Hackleman Snow Park Construction SH 50 N
1995 Sanmarka CG Construction SH 180 Y
1995 Old Growth Grove Trailheads Rehabilitation SH 30 Y
1996 French Pete CG Construction BR 40 N
1996 South Fk-North Fk Trailhead 2 Construction BR 110 N
1996 Five Way Jct Snow Shelter Construction DE 25 Y
1996 Larison View Trailhead Construction DE 3 N
1996 Elk Lake Campground Reconstruction DE 300 N
1996 Black Canyon/Hampton Boat Rmp Reconstruction LO 60 N
1996 Winberry CG Reconstruction LO 21 N
1996 Little Cowhorn Lookout Rehabilitation LO 25 N
1996 Campground Amphitheatres Construction MC 100 N
1996 Upper McKenzie NRT Trailhead Construction MC 80 N
1996 Blair Lake Campground Reconstruction OA 100 Y
1996 Gander Lake Trailhead Reconstruction OA 6 Y
1996 Quartzville Creek CG Construction SH 180 Y
1997 Cougar Organization Camp Construction BR 15 N
1997 Frisell Xing CG Construction BR 40 N
1997 Roaring River CG Construction BR 40 N
1997 South Fk-North Fk Trailhead 3 Construction BR 107 N
1997 Hidden Lake Trailhead Reconstruction BR 31 N
1997 Flagstone Group Campgrnd Construction DE 100 N
1997 Lakeview CG Construction LO 97 N
1997 Trailbridge Overlook Construction MC 50 N
1997 Winter Trail Shelters Construction MC 60 Y
1997 Fisher Creek Trailhead Reconstruction OA 8 Y
1997 Swan Lake Trailhead Reconstruction OA 10 Y
1997 Hills Creek CG Construction RI 600 N
1997 Hills Creek-Picnic Ground Construction RI 18 N
1997 Larison Rock-Obsvtn Site Construction RI 8 N
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Table D-8 Cont.

Developed Recreation Sites

. . Estimated
I;f:‘;:l Project Name Description 3 ::; Cost C(;OP
($1,000)

1997 Iron Mt Trailhead Parking Construction SH 50 Y
1998 Box Canyon Guard Station Construction BR 50 N
1998 Big Meadows Snow Shelter Construction DE 15 Y
1998 Willis Creek Grp Campgrnd Construction DE 100 N
1998 Salt Creek CG Construction OA 508 Y
1998 Skookum Creek CG Rehabilitation OA 90 Y
1998 Alpine Lake-Horse Camp Construction RI 540 Y
1998 Big Swamp-Interpretive Site Construction RI 15 Y
1998 Hills Peak-Obsvtn Site Construction RI 9 N
1998 Pool Creek-Picnic Ground Construction RI 6 N
1999 Homestead CG Construction BR 25 N
1999 Stahlman Group CG Construction DE 100 N
1999 Pocket Creek Construction LO 105 N
1999 Beaver Marsh-Interp Site Construction RI 15 Y
1999 Chuckle Springs-Picnic Ground Construction RI 6 N
1999 Coffeepot CG Construction RI 260 N
1999 Cozy Cove-Picnic Ground Construction RI 30 N
1999 South Willamette-Picnic Grnd Construction RI 30 N
1999 Hills Creek-Lodge, Resort Feasibility RI 10 N
2000 Outerson Observation Site Construction DE 50 N
2000 Shady Cove Campground Reconstruction DE 200 N
2000 Bearbones-Obsvtn Site Construction RI 2 N
2000 Hemlock Bute-Obsvtn Site Construction RI 3 Y
2000 Lower Crossing-Picnic Ground Construction RI 24 N
2000 Modoc Point CG Construction RI 340 N
2000 Noisy Creek CG Construction RI 80 N
2000 Staley Creek CG Construction RI 600 N
2000 Swift Creek CG Construction RI 200 N
2000 Tufti-Picnic Ground Construction RI 36 Y
2000 Vine CG Construction RI 800 N
2000 South Willamette-Rec Res. Feasibility RI 10 N

WILLAMETTE NATIONAL FOREST PLAN



Table D-9. Dispersed Recreation Projects

Estimated
F;Zf:l Project Name Description tDr ::t Cost CC;OP
($1,000)
1991 FAY LAKE CAMP Construction DE 15 N
1992 BIG MEADOWS CAMP Construction DE 30 N
1992 HAND LAKE SHELTER Reconstruction MC 15 Y
1992 SCOTT/LOST LAKE TOILETS Reconstruction MC 80 N
1992 SKI SHELTER 1 Construction OA 12 Y
1992 GORDON MEADOWS SHELTER Reconstruction SH 10 Y
1993 FOX CREEK CAMP Construction DE 20 N
1993 SADDLEBLANKET LOOKOUT Restoration LO 31 Y
1993 BOAT LAUNCH TOILETS Construction MC 60 N
1993 WINTER SHELTERS-2 Construction MC 20 Y
1993 SKI SHELTER 2 Construction OA 13 Y
1993 LARISON COVE DISPERSED SITE Construction RI 76 Y
1993 DISPERSED LAKE SITES Rehabilitation SH 40 N
1994 DUNLAP LAKE CAMP Construction DE 15 N
1994 PUZZLE CREEK CAMP Construction DE 20 N
1994 LITTLE BLANKET SHELTER Restoration LO 3 Y
1994 ELK CAMP SHELTER Restoration LO 3 Y
1994 MCKENZIE RIVER SITES Restoration MC 25 N
1994 TIMPANOGAS SNOW SHELTER Construction RI 80 Y
1995 BLOWOUT BRIDGE CAMP Construction DE 15 N
1995 LONE WOLF SHELTER Restoration LO 3 Y
1995 ASH SWALE SHELTER Restoration LO 3 Y
1995 DEER BUTTE OVERLOOK Construction MC 35 N
1995 SCOTT/LOST LAKE SITES Restoration MC 85 N
1995 SKI SHELTER 3 Construction OA 14 Y
1996 MEADOWS RELOG CAMP Construction DE 30 Y
1996 SANTIAM WAGON RD. DISP. SITES Construction SH 5 Y
1997 TULE LAKE CAMP Construction DE 15 N
1997 WHITEWATER CAMP Construction DE 15 N
1997 TIDBITS SHELTER Reconstruction SH 10 Y
1998 OPAL CREEK CAMP Construction DE 15 N
1998 SHORT LAKE CAMP Construction DE 15 N
1999 ELKHORN LAKE CAMP Construction DE 25 N
2000 LEONE LAKE CAMP Construction DE 15 N
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Table D-10. Recreation Access Management Guides

. Estimated
F;:‘;:l Project Name Description tDr ;:t Cost C‘?p
($1,000)
1991 ATV-ORV-MB ACESS MANAGEMENT Management Guide BR 25 N
1991 ATV-ORV-MB ACESS MANAGEMENT Management Guide DE 25 N
1991 ATV-ORV-MB ACESS MANAGEMENT Management Guide LO 25 N
1991 ATV-ORV-MB ACESS MANAGEMENT Management Guide MC 25 N
1991 ATV-ORV-MB ACESS MANAGEMENT Management Guide OA 25 N
1991 ATV-ORV-MB ACESS MANAGEMENT Management Guide RI 25 N
1991 ATV-ORV-MB ACESS MANAGEMENT Management Guide SH 25 N
1992 TRAIL SYSTEM MANAGEMENT Management Guide BR 20 N
1992 TRAIL SYSTEM MANAGEMENT Management Guide DE 20 N
1992 TRAIL SYSTEM MANAGEMENT Management Guide LO 20 N
1992 TRAIL SYSTEM MANAGEMENT Management Guide MC 20 N
1992 TRAIL SYSTEM MANAGEMENT Management Guide OA 20 N
1992 TRAIL SYSTEM MANAGEMENT Management Guide RI 20 N
1992 TRAIL SYSTEM MANAGEMENT Management Guide SH 20 N
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Table D-11. Forest Trail Projects
Trail Estimat-
l‘;i:gil Trail Name Num- Description tDr :z; Miles ed Cost C(;OP
ber ($1,000)
1991 Echo 3309.0 Construction BR 4.0 48 N
1991 Roaring Springs 3313.0 Construction BR 3.0 57 Y
1991 Delta NT 3317.0 Reconstruction BR 0.5 49 N
1991 Renfrew 3336.1 Reconstruction BR 2.5 26 Y
1991 S.Breitenbush 3366.0 Construction DE 2.0 30 N
1991 Big Meadows H-Ski 3501.1 Construction DE 10.0 31 Y
1991 Fall Creek NRT 3455.0 Construction LO 5.0 55 Y
1991 Eagle’s Rest 3461.0 Construction LO 5.8 70 Y
1991 South Willamette 3465.0 Construction LO 3.3 40 Y
1991 Hardesty 3469.0 Construction LO 6.0 90 N
1991 Buckhead NT 3474.0 Construction LO 0.5 54 Y
1991 Clark Creek NT 3456.0 Reconstruction LO 0.6 6 N
1991 Cowhorn 3458.0 Reconstruction LO 0.8 7 Y
1991 Eula Ridge 3463.0 Reconstruction LO 0.9 10 N
1991 Saddleblanket 3487.0 Reconstruction LO 1.9 10 N
1991 Horsepasture Mt 3529.5 Reconstruction MC 0.3 5 N
1991 Fuyji Shelter Loops 3601.9 Construction OA 4.5 3 Y
1991 Fuyji Mount X-C 3674.1 Construction OA 4.8 4 N
1991 Huckleberry 3693.0 Reconstruction OA 15.0 40 N
1991 Mt.Ray 3682.0 Relocate OA 1.5 20 N
1991 MF Willamette 3609.0 Construction RI 30.0 360 Y
1991 Heart Lake 3407.0 Construction SH 1.5 20 N
1991 Shelter Falls 3415.0 Construction SH 1.5 40 N
1992 Buck Mountian 3304.0 Reconstruction BR 9.0 92 N
1992 Tidbits South 3328.0 Reconstruction BR 1.2 15 N
1992 Little N Santiam I 3338.0 Reconstruction DE 4.0 39 Y
1992 Bachelor Mountain 3420.0 Reconstruction DE 2.0 13 N
1992 Bugaboo Ridge 3423.0 Reconstruction DE 3.0 20 N
1992 Bruno Meadows 3424.0 Reconstruction DE 2.0 10 N
1992 Alpine 3450.0 Construction LO 0.2 3 Y
1992 Fall Creek NRT Ext 3455.0 Construction LO 4.5 204 Y
1992 Clover Patch 3457.0 Construction LO 0.3 3 Y
1992 Bedrock/Silck Creek 3460.0 Construction LO 6.5 85 N
1992 Winberry Divide 3476.0 Construction LO 0.3 5 Y
1992 Winberry Divide 3476.0 Construction LO 1.5 3 N
1992 Patterson Mountain 3477.1 Construction LO 1.0 12 N
1992 Saddleblanket X-C 3487.1 Construction LO 2.5 50 N
1992 Eugene to Crest 3559.0 Construction LO 2.0 60 N
1992 Alpine 3450.0 Reconstruction LO 1.0 6 Y
1992 Scotty Scott 3515.0 Reconstruction MC 3.0 44 N
1992 Sawyer Ice Cave 3400.0 Reconstruction MC 0.1 13 Y
1992 McKenzie NRT Bridges 3507.0 Reconstruction MC 0.0 50 N
1992 Lava River 3540.0 Reconstruction MC 0.6 18 N
1992 Gold Lake X-C 3602.0 Construction OA 1.0 20 N
1992 Maiden Peak X-C 3602.1 Construction OA 3.0 60 N
1992 Flat Creek 3566.0 Reconstruction OA 1.5 20 N
1992 Waldo Lake-North 3590.0 Reconstruction OA 3.0 33 N
1992 Waldo Lake-East 3590.0 Relocate OA 5.0 60 N
1992 Wall Creek 3695.0 Relocate OA 1.0 16 N
1992 Salmon Creek Falls 3698.0 Relocate OA 3.0 36 Y
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Table D-11 Cont. Forest Trail Projects

Fiscal . Drail . Dis- | oo | ToHmab | goop
Year Trail Name Num- Description trict Miles ed Cost $
ber ($1,000)
1992 Indigo Extension 3543.0 Construction RI 2.0 24 Y
1992 Pool Creek 4228.0 Construction RI 0.5 6 N
1992 Old Cascades 3402.0 Construction SH 28.0 130 Y
1993 Tamanawas" 3315.0 Construction BR 4.0 50 N
1993 French Mountain 3300.0 Reconstruction BR 2.5 22 N
1993 Lookout Mountain 3334.0 Reconstruction BR 1.5 17 N
1993 Rebel Cr Bridge 1 3323.0 Replacement BR 0.0 16 N
1993 Little N Santiam II 3338.0 Construction DE 7.0 294 Y
1993 Cloverpatch 3457.0 Construction Lo 2.5 37 N
1993 Deception Rock 3459.0 Construction LO 7.0 143 N
1993 Hardesty Tie 3469.0 Construction LO 1.7 24 Y
1993 Johnny Creek NT 3454.0 Reconstruction LO 0.3 5 Y
1993 Old-Growth Interp 0.0 Construction MC 4.0 65 Y
1993 Horse Creek North 3514.0 Construction MC 7.0 85 N
1993 Castle Rock 4326.0 Construction MC 3.2 38 Y
1993 South Waldo X-C 3586.1 Construction OA 2.8 2 N
1993 Salt Creek X-C 3600.5 Construction OA 1.0 3 N
1993 Mt.Ray X-Country 3682.1 Construction OA 3.1 2 N
1993 Pacific Crest NST 2008.0 Reconstruction OA 04 6 N
1993 NF Willamette 3666.0 Relocate 0OA 40.0 524 N
1993 Fuyji Mountain 3674.0 Relocate OA 0.5 12 N
1993 Sacandaga 3611.0 Construction RI 3.0 36 Y
1993 South Willamette 3695.0 Construction RI 4.0 60 N
1993 Soapgrass 3390.0 Construction SH 5.0 40 Y
1993 Santiam Wagon Road 3413.0 Construction SH 22.0 190 Y
1993 Yukwah NT 3421.0 Construction SH 0.3 72 Y
1993 Elk-View 4153.0 Construction SH 1.0 70 Y
1993 McQuade Creek 3397.0 Relocate SH 3.5 50 Y
1994 South Fk/North Fk 3500.1 Construction BR 7.0 151 N
1994 McCoy-Boulder Winter 4185.0 Construction DE 5.0 25 N
1994 Rapidan 3360.0 Reconstruction DE 4.0 24 N
1994 Alpine-Sinker Mt 3450.0 Construction LO 2.0 40 N
1994 Clover Patch-Tire 3457.0 Construction LO 1.0 15 Y
1994 Saddleblanket 3487.0 Construction LO 1.9 28 Y
1994 Lost Creek 3541.1 Construction MC 3.0 40) N
1994 Blair Lake 3553.0 Relocate OA 0.5 8 N
1994 Waldo Lake-West 3590.0 Relocate OA 6.5 86 N
1994 Windy Pass South 1439.0 Relocate RI 1.0 15 N
1994 Sawtooth 3634.0 Relocate RI 1.0 15 N
1994 Winter Trails 0.0 Construction SH 10.0 40 Y
1994 Gregg reek 4148.0 Construction SH 3.0 60 N
1994 Beabe Creek 4149.0 Construction SH 3.0 20 Y
1994 Moose Lake 3393.0 Relocate SH 1.5 25 Y
1994 Weiderman 3396.0 Relocate SH 3.5 45 Y
1994 Stewart Creek 4150.0 Relocate SH 5.0 50 Y
1995 Blue River 1 3305.0 Construction BR 9.0 180 N
1995 South Fk/North Fk 3500.2 Construction BR 3.0 93 N
1995 O’Leary 3321.0 Reconstruction BR 2.5 36 N
1995 Opal Creek 4187.0 Construction DE 7.0 236 N
1995 Cowhorn Ext 3458.0 Construction LO 1.5 23 N

WILLAMETTE NATIONAL FOREST PLAN



Table D-11 Cont.

Forest Trail Projects

Fiscal Trail Dis- Estimat- Coop
Year Trail Name Num- Description trict Miles ed Cost $
ber ($1,000)
1995 Bedrock/Slick Creek 3460.0 Construction LO 9.1 115 N
1995 Gold Point/Sinker 3468.0 Construction LO 15 20 N
1995 Lawler 3473.0 Reconstruction LO 0.6 8 Y
1995 Mt.Washington Loop 4315.0 Construction MC 45 58 Y
1995 Smith Reservoir 4321.0 Construction MC 1.3 16 Y
1995 Eagle Creek 3693.0 Relocate OA 4.5 55 N
1995 Two Girls 4154.0 Construction SH 3.0 60 N
1995 South Pyramid 3403.0 Relocate SH 6.0 45 N
1996 Blue River 2 3305.0 Construction BR 7.5 80 N
1996 South Fk/North Fk 3500.3 Construction BR 7.0 110 N
1996 Skookum Flat 3522.1 Construction BR 8.6 26 N
1996 Lucky Boy 3303.0 Reconstruction BR 3.0 28 N
1996 Grasshopper 3569.0 Relocate BR 1.5 19 N
1996 Detroit Resrv I 3365.0 Construction DE 5.0 42 N
1996 Goodman Creek 3461.1 Construction LO 2.0 28 Y
1996 Ash Swale Loop 3464.0 Construction LO 7.0 108 Y
1996 Jones Creek 3472.0 Reconstruction LO 2.0 30 N
1996 Santiam Wagon Road 3535.0 Reconstruction MC 4.9 41 Y
1996 Eugene-Crest PCNST 3559.0 Construction OA 2.0 29 N
1996 Salt Crk. Canyon 3697.0 Construction OA 6.0 108 N
1996 Tufti 3624.0 Construction RI 1.0 15 Y
1996 Larison Creek 1 3646.0 Construction RI 5.0 70 Y
1997 Hidden Lake SIA 3325.0 Construction BR 1.2 53 N
1997 South Fk/North Fk 3500.4 Construction BR 7.0 107 N
1997 Rebel Cr Bridge 2 3323.0 Replacement BR 0.0 16 N
1997 French Creek Ridge 3349.0 Reconstruction DE 8.0 40 N
1997 Trail bridges 0.0 Reconstruction MC 0.0 50 N
1997 Mt.David Douglas 3670.0 Relocate OA 5.0 73 Y
1997 Lighthouse Rock 3694.0 Construction RI 2.0 30 N
1998 Wolf Rock/Lake 3310.0 Construction BR 2.0 43 N
1998 Indian Ridge 3315.0 Construction BR 2.5 50 N
1998 HiYu 3316.0 Construction BR 7.0 102 N
1998 Hidden Lake Ext 3325.1 Construction BR 3.5 36 N
1998 Lengasher 3507.5 Construction BR 5.0 155 N
1998 Tumble Lake 3379.0 Reconstruction DE 1.0 5 N
1998 Tumble Ridge 3380.0 Reconstruction DE 5.0 30 N
1998 Deception Way 3601.0 Construction RI 1.5 23 N
1998 Alias Larison 3605.0 Construction RI 2.0 30 N
1998 Larison-Deception 3622.0 Construction RI 2.0 30 N
1998 Tumblebug 3691.0 Construction RI 5.0 75 N
1998 Gray Deception 3623.0 Reconstruction RI 5.0 75 Y
1999 Ridge Creek 3333.0 Construction BR 4.0 48 N
1999 Cougar 3335.0 Construction BR 10.0 123 N
1999 Elk Lake Loop 3346.0 Construction DE 2.0 8 N
1999 Indian Ridge I 3378.0 Construction DE 5.0 30 N
1999 Christy Fault NT 3696.0 Construction OA 0.5 20 N
2000 Detroit Resrv II 3365.0 Construction DE 5.0 42 N
2000 Calapooya Divide 4227.0 Construction RI 80.0 320 Y
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Table D-12 Wilderness Trail Projects

Fiscal . Trail Dis- . Estimat- Coop
Year Trail Name Num- Description triot Miles ed Cost $
ber ($1,000)
1991 French Pete 3311.0 Relocate BR 1.2 20 N
1991 East Fork Bridge 3308.0 Replacement BR 0.0 40 N
1991 Blue Lake 3422.0 Reconstruction DE 4.0 28 N
1991 Dixie Lakes 3494.0 Reconstruction DE 1.5 10 N
1991 Pacific Crest NST 2007.1 Reconstruction MC 5.2 58 N
1991 Scott Mountain 3502.4 Reconstruction MC 1.6 14 N
1991 Scotty Way 3513.5 Reconstruction MC 1.3 16 N
1991 Linton Lake 3519.0 Reconstruction MC 1.0 13 N
1991 Louise Creek 3520.0 Reconstruction MC 2.0 30 N
1992 Hunts Creek 3440.0 Reconstruction DE 4.0 21 N
1992 Red Hill 3515.0 Reconstruction MC 3.0 20 N
1992 Proxy Falls 3532.0 Reconstruction MC 0.4 14 N
1992 James Creek 3546.0 Reconstruction MC 1.0 10 N
1992 Mt. Yoran 3698.0 Reconstruction RI 1.0 15 N
1993 Lake of the Woods 3493.0 Reconstruction DE 6.7 30 N
1993 Crossing Way 3307.1 Reconstruction MC 1.5 15 N
1993 Patjens Lake 3395.0 Reconstruction MC 2.0 22 N
1993 Separation Lake 3536.0 Reconstruction MC 3.5 40 N
1993 Bear Mountain 3602.0 Reconstruction RI 1.0 15 N
1994 Yankee 3318.0 Reconstruction BR 4.5 93 N
1994 Santiam Lodge 3696.0 Reconstruction DE 2.0 15 N
1994 Elk Creek 3510.2 Reconstruction MC 2.2 25 N
1994 Mink Lake Loop 3526.0 Reconstruction MC 1.5 15 N
1994 Stawano 3537.0 Reconstruction MC 1.0 10 N
1994 Moolack Lake 3578.0 Relocate OA 0.5 16 Y
1994 Diamond Peak 3699.0 Reconstruction RI 3.2 48 N
1994 Mid-Santiam 3414.0 Reconstruction SH 5.0 60 N
1995 South Fork Bridge 3327.0 Replacement BR 0.0 15 N
1995 Triangulation 3373.0 Reconstruction DE 5.0 35 N
1995 Triangulation Peak 3374.0 Reconstruction DE 1.0 7 N
1995 Hand Lake 3513.0 Reconstruction MC 2.5 28 N
1995 Sunset Lake 3515.1 Reconstruction MC 0.6 8 N
1995 Park 3530.0 Reconstruction MC 2.0 25 N
1995 Gander Lake 3568.0 Relocate OA 2.0 36 Y
1996 Bear Point 3342.0 Reconstruction DE 2.0 15 N
1997 Crag 3364.0 Reconstruction DE 3.0 21 N
1997 Water Holes 3538.0 Reconstruction MC 10.1 80 N
1998 Cheat Creek 3441.0 Reconstruction DE 3.0 21 N
1998 Wildcat 3331.1 Reconstruction MC 3.6 39 N
1998 Indian Holes 3520.2 Reconstruction MC 1.2 10 N
1998 Separation Creek 3524.0 Reconstruction MC 3.0 33 N
1999 Scount-Bays 3376.0 Reconstruction DE 2.0 15 N
1999 Abandoned trails 0.0 Rehabilitation MC 10.0 0 Y
2000 Devils Ridge 3345.0 Reconstruction DE 3.0 24 N
2000 Whetstone Mt 3369.0 Reconstruction DE 8.0 50 N
2000 Waldo Mountain 3592.0 Relocate OA 2.0 45 Y
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Table D-13. Wilderness Area Projects

. . Estimated
l;‘:(:;l Project Name Description tDr:(s:.t Cost C(;’p
($1,000)

1991 French Pete #3311 FP 15 Rehabilitation BR 2 N
1991 Marion Lake Basin Rehabilitation DE 30 N
1991 Three Sisters Wilderness Plan Development MC 25 N
1991 Mink Lake Basin Restoration MC 12 Y
1991 Obsidian Travel Zone Restoration MC 10 Y
1991 Upper Erma Bell Lake Restoration OA 1 N
1991 Otter Lake Restoration OA 1 N
1992 French Pete #3311 FP 14 Rehabilitation BR 1 N
1992 Pamelia Lake Basin Rehabilitation DE 25 N
1992 Mt.Washington All TZ’s Restoration MC 7 Y
1992 Linton Meadow TZ Restoration MC 7 Y
1992 Upper Quinn Lake Restoration OA 1 N
1992 Lower Quinn Lake Restoration OA 1 N
1992 Rigdon Lakes Area Restoration OA 1 N
1992 Waldo Meadows Restoration OA 1 N
1992 Campsite Rehab (10 sites) Rehabilitation RI 2 N
1992 Donaca Lake Rehab Rehabilitation SH 10 N
1993 French Pete #3311 FP 23 Rehabilitation BR 1 N
1993 Jefferson Park Rehabilitation DE 30 N
1993 Trail Shelters Removal MC 80 N
1993 Horse Lake TZ Restoration MC 6 Y
1993 Separation Lake TZ Restoration MC 7 Y
1993 Eddeleo Lakes Restoration OA 1 N
1993 Upper Salmon Lake Restoration OA 1 N
1993 Gander Lake Restoration OA 1 N
1993 Swan Lake Restoration OA 1 N
1993 Kinwa Lake Restoration OA 1 N
1994 French Pete #3311 FP 12 Rehabilitation BR 1 N
1994 Hunts Cove Rehabilitation DE 20 N
1994 Nash Lake tz Restoration MC 6 Y
1994 Pacific Crest TZ Restoration MC 7 Y
1994 Linton Lake TZ Restoration MC 6 Y
1994 Moolack Lake Restoration OA 1 N
1994 Wahonda Lake Restoration OA 1 N
1995 Duffy/Mowich Lakes Rehabilitation DE 25 N
1995 Sisters Mirror Lake TZ Restoration MC v Y
1995 Honey Lake TZ Restoration MC 4 Y
1995 Bingo Lake Restoration OA 1 N
1995 Torrey Lake Restoration OA 1 N
1995 Chetlo Lake Restoration OA 1 N
1995 Chimney Peak Removal SH 5 N
1996 Red Butte/Jorn/Bowerman Lakes Rehabilitation DE 30 N
1996 Marion Lake Basin II Rehabilitation DE 15 N
1996 Hunter Camps Removal MC 6 N
1996 McFarland Lake TZ Restoration MC 4 Y
1996 Rooster Rock Removal SH 5 N
1997 Pamelia Lake Basin II Rehabilitation DE 12 N
1997 Santiam Lake Rehabilitation DE 15 N
1997 Stream Side Areas Restoration MC 16 Y
1997 Long Lake Restoration OA 1 N
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Table D-13 Cont. Wilderness Area Projects

. Estimated
I;i:ca:l Project Name Description tDr ::t Cost C‘?$°P
($1,000)
1998 Blue Lake Rehabilitation DE 15 N
1998 Jefferson Park II Rehabilitation DE 15 N
1998 Climber Trails Rehabilitation MC 12 N
1999 Marian Lake Basin III Rehabilitation DE 5 N
1999 Meadow Areas Restoration MC 16 Y
2000 Pamelia Lake Basin III Rehabilitation DE 5 N
2000 Photo Points Survey MC 6 N
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Table D-14. Cultural Resource Projects

. Estimated
l;i:cat:l Project Name Description 3:2; Cost C‘?$°p
($1,000)
1991 Upper Willamette Rockshelters Interpretation LO 20 N
1991 Upper Willamette Rockshelters Display OA 20 N
1991 Upper Willamette Rockshelters Display RI 15 N
1991 Santiam Wagon Road Enhance SH 30 N
1991 Long Bow Community Shelter Interpretation SH 25 N
1991 Santiam Wagon Road Interpretation SH 15 N
1991 Long Bow Community Shelter Rehabilitation SH 10 N
1992 Independence Prairie Grd Sta Interpretation DE 10 N
1992 Independence Prairie Grd Sta Rehabilitation DE 50 N
1992 OCM Wagon Road Enhance RI 15 N
1992 OCM Wagon Road Interpretation RI 15 N
1992 Rigdon Meadows Interpretation RI 15 N
1992 Santiam Wagon Road Enhance SH 35 N
1992 Santiam Wagon Road Interpretation SH 15 N
1993 Hidden Lake Cedar Grove Feasibility BR 20 N
1993 Gold Butte Lookout Interpretation DE 50 N
1993 Gold Butte Lookout Rehabilitation DE 75 N
1993 Independence Prairie Grd Sta Rehabilitation DE 20 N
1993 Saddle Blanket Lookout Interpretation Lo 15 N
1993 Sourgrass Mtn. & Alpine Trl Interpretation LO 5 N
1993 Saddle Blanket Lookout Rehabilitation LO 15 N
1993 Fish Lake Remount Interpretation MC 45 N
1993 Huckleberry RR Trestle Interpretation MC 5 N
1993 McKenzie CCC Interpretation MC 30 N
1993 Fish Lake Remount Rehabilitation MC 150 N
1993 McKenzie CCC Rehabilitation MC 65 N
1993 Oregon CMWR Enhance RI 30 N
1993 Oregon CMWR Interpretation RI 15 N
1993 Rigdon Meadows Interpretation RI 20 N
1994 Hidden Lake Cedar Grove Implementation BR 30 N
1994 Independence Prairie Grd Sta Interpretation DE 10 N
1994 Marion Forks Guard Station Rehabilitation DE 15 N
1994 North Fork Historic District Interpretation OA 30 N
1994 Oregon CMWR Enhance RI 35 N
1994 Oregon CMWR Interpretation RI 20 N
1995 Blue River Guard Station Rehabilitation BR 100 N
1995 Breitenbush Guard Station Rehabilitation DE 20 N
1995 Clark Creek Organization Camp Rehabilitation LO 30 N
1995 3 Sisters Trlhd Obsid Quarry Display MC 10 N
1995 3 Sisters Trlhd Obsid Quarry Interpretation MC 10 N
1995 Santiam Ski Lodge Interpretation MC 45 N
1995 White Branch Organization Cmp Interpretation MC 10 N
1995 Santiam Ski Lodge Rehabilitation MC 150 N
1995 White Branch Organization Cmp Rehabilitation MC 20 N
1995 Lower Salt Cr. Historic Trlhd Enhance OA 10 N
1995 Lower Salt Cr. Historic Trlhd Interpretation OA 10 N
1995 Packard Creek Interpretation RI 35 N
1995 Gold Hill Archaeology Interpretation SH 20 N
1996 Breitenbush Guard Station Interpretation DE 10 N
1996 Clark Creek Organization Camp Interpretation LO 15 N
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Table D-14 Cont.

Cultural Resource Projects

. Estimated
I';:z:l Project Name Description :)r::; Cost C‘;"p
($1,000)
1996 Hogg Rock Railroad Enhance MC 10 N
1996 Hogg Rock Railroad Interpretation MC 10 N
1996 Box Canyon Historic Trail Enhance OA 10 N
1996 Kitson Springs Interpretation RI 15 N
1997 Mount Jefferson Wldrnss Trlhd Interpretation DE 5 N
1997 Fall Creek/Winberry Drainage Feasibility LO 5 N
1997 Fall Creek/Winberry Drainage Interpretation LO 20 N
1997 McCredie Springs Interpretation OA 15 N
1997 McCredie Springs Enhance SH 5 N
1998 Blue River CCC Camps Feasibility BR 10 N
1998 Devil Point Quarry Display DE 10 N
1998 Devil Point Quarry Interpretation DE 5 N
1998 Santiam River Drainage Prehis Interpretation DE 20 N
1998 Scott Pass Trail Interpretation MC 10 N
1998 Taylor Burn Guard Station Interpretation OA 10 N
1998 Waldo Lookout Interpretation OA 10 N
1998 Waldo Lookout Rehabilitation OA 10 N
1998 Santiam River Drainage Prehis Display SH 15 N
1999 Blue River CCC Camps Design BR 20 N
1999 McKenzie River-Obsid Cliffs Feasibility BR 10 N
1999 Lookout Point Oven Interpretation LO 5 N
2000 McKenzie Rvr Drainage Prehis Interpretation BR 50 N
2000 Blue River CCC Camps Interpretation BR 30 N
2000 LNS Mining District Interpretation DE 20 N
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Table D-15. Dispersed Recreation Area Management Guides

. Estimated
I;l:;:l Project Name Description g:zt Cost C(;op
($1,000)
1991 CHUCKSNEY MT. SPNM Management Guide BR 10 Y
1991 BIG MEADOWS SPM W/HARVEST Management Guide DE 20 N
1991 DETROIT LAKE COMPOSITE Management Guide DE 100 Y
1991 SLICK CREEK-BEDROCK SPNM Management Guide Lo 18 Y
1991 HARDESTY MT. SPNM Management Guide LO 8 Y
1991 SANTIAM PASS SPM Management Guide MC 50 Y
1991 SCOTT LAKE Management Guide MC 30 Y
1991 HIGHWAY 242 ROAD CORRIDOR Management Guide MC 20 Y
1991 WILLAMETTE PASS-WINTER Management Guide OA 5 N
1991 WILLAMETTE PASS-SUMMER Management Guide OA 5 N
1991 LARISON CREEK SPNM Management Guide RI 10 N
1991 EMIGRANT PASS SPM Management Guide RI 10 N
1991 LAVA LAKE SPMN Management Guide SH 6 Y
1991 GORDON MEADOWS SPNM Management Guide SH 10 Y
1992 BACHELOR MT. SPM W/HARVEST Management Guide DE 20 N
1992 LITTLE NORTH SANTIAM COMP Management Guide DE 60 N
1992 OBSIDIAN Management Guide MC 5 N
1992 WALDO LAKE BASIN SPNM Management Guide OA 120 Y
1992 WALDO LAKE ROAD CORRIDOR SPM Management Guide OA 5 N
1992 LARISON ROCK SPNM Management Guide RI 8 N
1992 BULLDOG ROCK SPNM Management Guide RI 5 N
1992 ECHO MT. SPNM Management Guide SH 10 Y
1992 BROWDER RIDGE SPNM Management Guide SH 7 Y
1993 HENLINE MT. SPNM Management Guide DE 6 N
1993 NORTH SANTIAM BLOWOUT COMP Management Guide DE 40 N
1993 DEER BUTTE-CUPOLA ROCK Management Guide MC 10 N
1993 ENGLISH MT SPNM Management Guide MC 15 N
1993 EMIGRANT CREEK SPNM Management Guide RI 10 N
1994 BREITENBUSH COMPOSITE Management Guide DE 40 N
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Table D-16. Special Interest Area Management Guides

. . Estimated
l;;:‘;:l Project Name Description tDr::; Cost C(:BOP
($1,000)

1991 HIDDEN LAKE/LULU LAKE Management Guide BR 10 Y
1991 ROARING RIVER SPRINGS Management Guide BR 10 N
1991 OPAL CREEK Management Guide DE 25 Y
1991 MONUMENT PEAK Management Guide DE 15 Y
1991 FALL CREEK Management Guide LO 18 N
1991 HARDESTY MOUNTIAN Management Guide Lo 10 N
1991 FISH LAKE Management Guide MC 30 Y
1991 SANTIAM WAGON ROAD Management Guide MC 20 Y
1991 CLEAR LAKE Management Guide MC 30 N
1991 BABY ROCK Management Guide OA 4 Y
1991 CONSTITUTION GROVE Management Guide OA 2 N
1991 RIGDON RANCH Management Guide RI 10 N
1991 TUMBLEBUG GORGE Management Guide RI 10 N
1991 MOON POINT Management Guide RI 10 N
1991 THREE PYRAMIDS Management Guide SH 15 Y
1991 IRON MOUNTIAN/CONE PEAK Management Guide SH 25 Y
1992 WOLF ROCK/WOLF LAKE Management Guide BR 10 N
1992 SOUTH FORK MCKENZIE RIVER Management Guide BR 20 N
1992 TERWILLIGER HOT SPRINGS Management Guide BR 50 N
1992 MCKENZIE RIVER Management Guide BR 20 N
1992 PHANTOM NATURAL BRIDGE Management Guide DE 10 N
1992 HILL CREEK Management Guide DE 10 N
1992 SAND MOUNTAIN Management Guide MC 20 Y
1992 MCKENZIE RIVER Management Guide MC 20 N
1992 SALT/DIAMOND CANYON Management Guide 0A 6 Y
1992 BRADLEY LAKE Management Guide RI 10 N
1992 VINE ROCKSHELTER Management Guide RI 2 N
1992 SANTIAM WAGON ROAD Management Guide SH 30 Y
1992 RIGGS/DON LAKES Management Guide SH 10 N
1992 DALY/PARISH LAKES Management Guide SH 10 N
1993 CARPENTER MOUNTIAN Management Guide BR 10 N
1993 RIDER SWAMP Management Guide BR 10 N
1993 PINNACLE PEAK Management Guide DE 10 N
1993 CARPENTER MT Management Guide MC 10 N
1993 TAMOLICH VALLEY Management Guide MC 5 N
1993 LAMB BUTTE Management Guide MC 15 N
1993 HELL HOLE Management Guide OA 3 Y
1993 CHUCKLE SPRINGS Management Guide RI 10 N
1993 DEADHORSE ROCKSHELTER Management Guide RI 2 N
1993 DOE MOUNTIAN Management Guide SH 5 N
1993 SHELTER FALLS Management Guide SH 10 N
1993 COUGAR ROCK Management Guide SH 5 N
1994 GOLD HILL Management Guide BR 10 Y
1994 EAGLE CREEK Management Guide OA 6 Y
1994 WHITE CLIFFS CAVE Management Guide OA 3 Y
1994 DAVID DOUGLAS Management Guide OA 3 Y
1994 OREGON CNTRL MLITARY WAGON RD Management Guide RI 10 N
1994 HORSEPASTURE CAVE Management Guide RI 2 N
1994 GOLD HILL Management Guide SH 30 Y
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Table D-17. Old-Growth Grove Management Guides

Estimated

F;:ca:l Project Name Description tDr;:t Cost C‘;OP
($1,000)
1991 DELTA GROVE Management Guide BR 10 N
1991 TUMBLE LAKE GROVE Management Guide DE 15 N
1991 SOUTH FORK BREITENBUSH GROVE Management Guide DE 20 N
1991 HUGGING TREE GROVE Management Guide LO 5 N
1991 LITTLE FALL CREEK GROVE I Management Guide LO 5 N
1991 LITTLE FALL CREEK GROVE I Management Guide LO 5 N
1991 FISH LAKE GROVE Management Guide MC 10 N
1991 LOST CREEK GROVE Management Guide MC 10 N
1991 SARDINE BUTTE GROVE Management Guide OA 4 Y
1991 KELSEY CREEK GROVE Management Guide OA 4 Y
1991 THREE CREEKS GROVE Management Guide SH 20 Y
1991 HACKLEMAN CREEK GROVE Management Guide SH 7 Y
1992 CLIFF’S CREEK GROVE Management Guide DE 10 N
1992 WHITEWATER BEND GROVE Management Guide DE 20 N
1992 FALL CREEK GROVE Management Guide LO 5 N
1992 SLICK CREEK/BEDROCK GROVE Management Guide LO 5 N
1992 HIGHWAY 20 GROVE Management Guide MC 10 N
1992 CASTLE ROCK GROVE Management Guide MC 10 N
1992 ELK CAMP GROVE Management Guide OA 4 Y
1992 FISHER CREEK GROVE Management Guide OA 4 Y
1992 JOE’S PRAIRIE GROVE Management Guide RI 10 N
1992 SEVEN MILE CREEK GROVE Management Guide SH 7 N
1992 INDIAN CREEK GROVE Management Guide SH 6 N
1993 OUTERSON MT. GROVE Management Guide DE 20 N
1993 JONNY CREEK GROVE Management Guide LO 5 N
1993 CAYUSE CREEK GROVE Management Guide OA 4 Y
1993 UPPER SALMON CREEK GROVE Management Guide OA 4 Y
1993 BIG SWAMP GROVE Management Guide RI 5 N
1993 SCAR CREEK GROVE Management Guide SH 7 N
1993 CAMP CREEK GROVE Management Guide SH 7 N
1993 SCAR MT. GROVE Management Guide SH 10 N
1994 UPPER FURNISH CREEK GROVE Management Guide OA 4 Y
1995 GOLD LAKE GROVE Management Guide OA 2 Y
1995 WALL CREEK GROVE Management Guide OA 2 Y
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Table D-18. Wild and Scenic River Plans

. . Estimated
l;‘::(;:l Project Name Description tDr :Z; Cost C;OP
($1,000)

1991 MCKENZIE RIVER Management Plan MC 50 N
1991 NF-MF WILLAMETTE RIVER Management Plan OA 50 N
1993 BLUE RIVER Study BR 50 N
1993 SOUTH FORK MCKENZIE RIVER Study BR 50 N
1993 LITTLE NORTH SANTIAM RIVER Study DE 50 N
1993 OPAL CREEK Study DE 50 N
1993 SOUTH FORK BREITENBUSH RIVER Study DE 50 N
1993 BREITENBUSH RIVER Study DE 50 N
1993 NORTH SANTIAM RIVER Study DE 50 N
1993 MIDDLE FORK WILLAMETTE RIVER Study RI 50 N
1993 QUARTZVILLE CREEK Study SH 50 N
1993 MIDDLE SANTIAM RIVER Study SH 50 N
1993 SOUTH SANTIAM RIVER Study SH 50 N
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Table D-19. Scenic Resource Management Guides

. Estimated
l;i:g:l Project Name Description ::::t Cost Cc;op
($1,000)
1991 MCKENZIE VIEWSHED Management Guide BR 20 N
1991 NORTH SANTIAM VIEWSHED Management Guide DE 20 N
1991 HIGHWAY 58 VIEWSHED Management Guide LO 15 N
1991 MCKENZIE VIEWSHED Management Guide MC 20 N
1991 MCKENZIE SCENIC BYWAY Management Guide MC 25 Y
1991 HIGHWAY 58 VIEWSHED Management Guide OA 20 Y
1991 SHADY BEACH Interpretation RI 15 N
1992 NORTH FORK-SOUTH FORK VWSHD Management Guide BR 20 N
1992 AUFDERHEIDE SCENIC BYWAY Management Guide BR 20 Y
1992 NORTH SANTIAM HIGHWAY Interpretation DE 10 N
1992 DETROIT LAKE Interpretation DE 10 Y
1992 LITTLE NORTH SANTIAM VIEWSHED Management Guide DE 15 N
1992 BREITENBUSH VIEWSHED Management Guide DE 15 N
1992 NORTH FORK-SOUTH FORK VWSHD Management Guide OA 25 N
1992 AUFDERHEIDE SCENIC BYWAY Management Guide OA 20 Y
1992 MF WILLAMETTE VIEWSHED UPDATE Management Guide RI 10 N
1992 IRON MOUNTIAN Interpretation SH 15 Y
1992 RECREATION VIDEO Interpretation SH 10 Y
1992 SOUTH SANTIAM VIEWSHED Management Guide SH 20 N
1993 STAHLMAN POINT VISTA Design DE 15 N
1993 FALL CREEK VIEWSHED Management Guide LO 15 N
1993 TOWN OF OAKRIDGE VIEWSHED Management Guide OA 6 Y
1993 TOMBSTONE PASS Interpretation SH 50 Y
1994 BREITENBUSH ROAD Design DE 10 N
1994 WALDO LAKE VIEWSHED Management Guide 0A 6 Y
1994 HILLS CREEK VIEWSHED Management Guide RI 8 N
1994 HIGHWAY 20 AUTO TOUR-TURNOUTS Interpretation SH 100 Y
1994 BROWDER RIDGE AUTO TOUR Interpretation SH 40 Y
1995 COOPERS RIDGE ROAD Design DE 15 N
1995 SALMON CREEK VIEWSHED Management Guide OA 6 Y
1996 BOULDER RIDGE ROAD Design DE 10 N
1996 LAVA LAKE AUTO TOUR Interpretation SH 40 Y
1997 QUARTZVILLE AUTO TOUR Interpretation SH 40 Y

WILLAMETTE NATIONAL FOREST PLAN




	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

